TEC	TECHNOLOGY S	<b>TUDENT ASS</b>	<b>DCIATION PLA</b>	TUDENT ASSOCIATION PLAN OF WORK LOG
Date	Task	Time involved	Team member responsible (student initials)	Comments
11/04/21 - 11/09/21	Begin planning theme solution	2 hours	TNH	Start formulating idea for solution for theme. Create an informal list of top 3 ideas, narrow down best idea
11/06/21	Begin learning important HTML aspects	3 hours	TNH	Use various resources to begin learning basic HTML. Simple headers, paragraphs, divs, etc. Do simple practices
11/15/21 - 11/21/21 3.	Finalize plan, Begin wireframing home and music page	3 hours	TNH	Narrow down final ideas, plan specific details such as the purpose of the website, how people can help, etc.  Begin wireframing with Mockplus, create a base plan for the style of the webpage
11/25/21	Finish required HTML lessons	4 hours	TNH	Finish basic HTML lessons, have enough understanding to create final product
11/26/21 - 1/29/22	Begin basic CSS Lessons Begin wireframing song-request and about page	6 hours (over the course of 3 days)	TNH	Begin basic CSS lessons for styling webpage. Continue wireframing web page
12/07/22 - 12/10/22 6.	Finalize wireframing, layout final design ideas	2 hours (each day)	TNH	Fix errors with wireframe design. Revamped color-scheme

Advisor signature \_\_\_\_\_\_

TEC	CHNOLOGY S	<b>FUDENT ASS</b>	<b>OCIATION PLA</b>	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG
Date	Task	Time involved	Team member responsible (student initials)	Comments
12/15/21 - 12/19/21 HTML and basic CSS for Home Pa	Begin implementing HTML and basic CSS for Home Page	6 hours (over the course of 5 days)	TNH	Use Visual Studio to begin transferring ideas from wireframe into HTML and CSS for the home page (index.html)  Fix wireframe ideas
12/22/21 12/30/12 - 1/02/22 2.	Complete CSS lessons, begin base HTML for Music Page	1 hour (each day)	TNH	Finalize basic CSS lessons, continue to learn as needed  Add HTML for Music page, deviation from wireframe, decision to add song table list.
1/10/22 - 1/13/22	Implement base CSS for Music Page	1/10/22 - 2 hours 1/12/22-1/13/22 - 1 hour each	TNH	
1/16/22 - 1/22/22	Add base HTML to Song-Request Page Add HTML to About Page	5 hours (over the course of 7 days)	HNH	Add HTML to Song-Request Page and About page
1/30/22 - 2/05/22 5.	Add base CSS to Song-Request Page and About Page	5 hours (over the course of 6 days)	TNH	Style pages as designed in wireframe Preview many styles of submission form
2/10/22	Fill placeholder paragraphs with content as planned beforehand	1 hour	TNH	

Advisor signature



TEC	TECHNOLOGY ST	TUDENT ASS	OCIATION PLA	TUDENT ASSOCIATION PLAN OF WORK LOG
Date	Task	Time involved	Team member responsible (student initials)	Comments
2/12/22 - 2/16/22	Finalize CSS for Home page Finalize CSS for Music Page	3 hours (over the course of 4 days)	TNH	Fixed button placement on both home and music page
2/23/22 - 2/24/22	Finalize CSS for Song-Request and About Page	2 hours	HNT	Fixed button placement on song request page, fixed footer on About page
3/03/22 - 3/05/22	Implement Thank You Page and Alert Final page improvements	30 minutes each day	TNH	Added "Thank-You" page when a request is submitted Finally fixed footers on entire website
3/10/22 - 3/20/22	Final Grammar checks and improvments	Varied between days	TNH	Return to paragraphs at start of webpages, check grammar and spelling
.5				
<b>ပ</b> ်				

Advisor signature \_\_\_\_